
DOE/RL-2000-76, Rev. 67 Solid Waste/Waste Disposal/SNF Ops F:  1

PHMC Performance Report May 2006 
Section F                                                       Solid Waste/Waste Disposal/SNF Storage Ops

Solid Waste Stabilization and Disposition 
(RL-0013)/Operate Waste Disposal Facility 

(RL-0080)/SNF Stabilization and Disposition 
Storage Ops (HQ-0012X)

D. E. McKenney, Vice President of Solid Waste 
Storage and Disposal

(509) 376-1589

NLOP Sludge Processing at T Plant Completed



DOE/RL-2000-76, Rev. 67 Solid Waste/Waste Disposal/SNF Ops F:  2

PHMC Performance Report May 2006 
Section F                                                       Solid Waste/Waste Disposal/SNF Storage Ops

Overview
This section addresses Project Baseline Summary (PBS) RL-0013, Solid Waste Stabilization and Disposition; 
Operate Waste Disposal Facility; and HQ-0012X, SNF Stabilization and Disposition Storage Operations.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of May 2006.

Notable  Accomplishments
K Basin Sludge Processing: Processing of North Load-Out Pit (NLOP) sludge at T Plant was completed on 
June 9, 2006.

Transuranic (TRU) Waste Program: Eight shipments totaling 54 cubic meters (m3) were completed in May.  
A backlog of 435 m3 (144 payloads) of certified waste was available for shipment as of May 31, 2006.

Mixed Low Level Waste (MLLW): Dispositioned 53.8 m3 of MLLW during May for a cumulative total of 
5,262 m3, including macroencapsulation of 16 m3 of RCRA debris and 34.2 m3 of retrievably stored MLLW.

FY 2006 Funds vs. Spend Forecast ($M)

FY 2006 Schedule/Cost Performance ($M)
Budgeted 

Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost 
Variance %

Budget At 
Completion

RL-0013
Solid Waste 
Stabilization & 
Disposition

$99.3 $99.6 $99.9 $0.3 0.3% -$0.3 -0.3% $160.5

RL-0041

Nuclear 
Facility D&D, 
River Corridor 
Closure

$0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0080
Operate Waste 
Disposal 
Facility

$1.5 $1.5 $1.2 $0.0 0.0% $0.2 14.3% $2.3

HQ-0012X

SNF 
Stabilization 
and 
Disposition

$0.9 $0.7 $0.7 -$0.1 -14.7% $0.0 -1.7% $1.3

Total $101.7 $101.8 $101.9 $0.3 0.3% -$0.1 -0.1% $164.1
Numbers are rounded to the nearest $0.1M and include the closure services allocation.

RL-0013 $ 170.1 $ 174.1 $ -3.9
RL-0041 $ 0.0 $ 0.0 $ 0.0
RL-0080 $ 3.4 $ 3.2 $ 0.2
HQ-0012X $ 1.6 $ 1.6 $ 0.0

Total $ 175.1 $ 179.0 $ -3.7

Variance
FY 2006 Fiscal Year 

Spend Forecast

SNF Stabilization & Disposition

Projected FY 2006 
Funding

Solid Waste Stabilization & Disposition

Operate Waste Disposal Facility
Nuclear Facility D&D, River Corridor 
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Schedule Performance ($+0.3M/+0.3%):  The positive schedule variance in RL-0013 is due to 
TRU waste certification ahead of schedule, and Carlsbad Area Field Office approval of previously 
processed Standard Waste Boxes (SWBs), offset by continued weather-related delays, degraded 
container conditions in TRU Retrieval and additional volatile organic sampling requirements. 

Cost Performance (-$0.1M/-0.1%):  The slightly negative cost variance in PBS RL-0013 is due to 
production efficiencies with higher volumes in the TRU Program, and certification of previously 
processed SWBs, offset by reduced production in TRU retrieval due to weather, degraded container 
conditions, and additional volatile organic sampling requirements.

FY 2006 Schedule/Cost Performance ($M), continued

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 9.5 12.9 13.7 10.7 11.9 14.7 14.7 13.6 16.4 12.5 16.4 17.2

Monthly BCWP 11.8 13.4 13.7 12.0 12.2 11.5 13.9 13.2

Monthly ACWP 9.0 12.6 13.2 11.5 12.7 14.5 14.6 13.9

FYTD BCWS 9.5 22.4 36.1 46.8 58.6 73.3 88.0 101.7 118.1 130.6 146.9 164.1

FYTD BCWP 11.8 25.2 38.9 50.9 63.1 74.7 88.6 101.8

FYTD ACWP  9.0 21.6 34.8 46.2 58.9 73.4 88.0 101.9

Oct-05 Nov-05 Dec-05 Jan-06 Feb-06 Mar-06 Apr-06 May-06 Jun-06 Jul-06 Aug-06 Sep-06
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On Schedule11/16/0711/16/07TPAComplete thermal 
treatment of a 

cumulative 600 m3 of 
CH-MLLW

M-91-12

On Schedule12/29/0612/31/06TPATreat a cumulative 4,890 
m3 of Waste to LDR 

Requirements

M-91-42C 
(WMG-07-004)

Ahead of 
Schedule

11/17/0612/31/06TPARetrieve a cumulative
4,700 m3

M-91-40D 
(WMG-07-002)

On Schedule12/29/0612/31/06TPAComplete Retrieval of 
Trench 4, Burial Ground 

218-W-4C

M-91-40R 
(WMG-07-003)

On Schedule9/29/069/30/06TPAWorkplan for preparation 
of TRU/TRUM Waste

M-16-93

On Schedule9/29/069/30/06TPASubmit Report on 
Completed and 

Scheduled work on RH 
Boxes and LC RH/CH 

Waste

M-91-45C

Complete4/28/064/30/06TPASubmit Annual 
LDR Report

M-26-01P

Complete12/7/0412/31/05TPATreat a cumulative 
3,260 m3 of Waste to 
LDR Requirements

M-91-42B 
(WMG-06-013)

Complete7/21/0512/31/05TPARetrieve a cumulative
2,700 m3

M-91-40C 
(WMG-06-002)

Status/ 
Comment

Forecast 
Date

Actual 
Date

Due 
DateTypeTitleNumber

Milestone Achievement


